COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2019

ESTI MATE SUMVARY 10: 34: 18
CONTI D C20437 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20437- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 380.0 DAYS TIME ALLON 9/9/2019 FI XED COVPLETI ON DAI
I-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:  82.07 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 351
1-70 HLT GARAGE DOOR REPLACEMENT
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 06/ 18/ 2019 DATE TI ME STARTED 06/04/2018
4600 Northgate Boul evard DATE LET 12/ 08/ 2017 DATE WORK BEGAN 06/ 04/ 2018
Suite 100 DATE AWARDED 01/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
Sacr ament o CA 95834 (303) 802- 5838 DATE NOTI CE TO PROCEED 06/ 04/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 286, 470. 30 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,084, 421.92 NON- PARTI Cl PATI NG 58, 065. 38 56, 565. 38
PERCENT COMPLETE: 4.519% TOTAL EARNI NGS 58, 065. 38 56, 565. 38
FUNDS AVAI LABLE: $ 1,228,404.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 58, 065. 38 56, 565. 38
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,174. 86 -1,129. 86
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 56, 890. 52 55, 435. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 56, 890. 52 55, 435. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55, 435. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20437-BI D ESTI MATE RUN 06/ 18/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0002 10: 34: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00000 Fl aggi ng 408. 000 0. 000
HOUR 0. 000 0. 00
29. 70000 0. 000 0. 00
0065 630- 00007 Traffic Control Inspection 68. 000 0. 000
DAY 0. 000 0.00
550. 00000 0. 000 0. 00
0070 630-00012 Traffic Control Managenent 51. 000 0. 000
DAY 0. 000 0.00
775.50000 0. 000 0. 00
0075 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 630-80342 Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0085 630-80343 Construction Traffic Sign (Panel Size Q) 28. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0090 630-80344  Construction Traffic Sign (Special) 119. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
0095 630-80350 Vertical Panel 200. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0100 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
825. 00000 0. 000 0. 00
0105 630-80370 Concrete Barrier (Tenporary) 325. 000 0. 000
LF 0. 000 0. 00
64. 36100 0. 000 0. 00
0110 630-80380 Traffic Cone 200. 000 0. 000
EACH 0. 000 0.00

5. 50000 0. 000 0. 00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20437-BI D ESTI MATE RUN 06/ 18/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0002 10: 34: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
13, 102. 65000 0. 000 0. 00
0120 630-85041 Mbbi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
385. 00000 0. 000 0. 00
0125 700-70010 F/ A Mnor Contract Revisions 130, 408. 380 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0135 700- 70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70032 F/ A Energency Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 71002 CDOT Ri sk Pool 5, 665. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00014  Added Item (Lunp Sun)/ Control System Design and 1. 000 0. 000
I ntegration
LS 0.590 37,662. 12
63, 834. 10000 0. 590 37,662. 12

CAT 0200 CURRENT AMT $ 779,306.93 % 56, 565. 38 $ 58, 065. 38
CAT NO0300 F-08-AP

0155 202- 00495 Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0.00
15, 143. 60100 0. 000 0.00
0160 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0.00

18, 766. 74800 0. 000 0.00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20437-BI D ESTI MATE RUN 06/ 18/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0002 10: 34: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-08-AP

0165 210-00831 Reset Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0. 00
5, 280. 00000 0. 000 0. 00
0170 509-50410 Metal Panel s (New) 95. 000 0. 000
SF 0. 000 0. 00
21. 85700 0. 000 0.00
0175 601-06150 Concrete (Patching) 100. 000 0. 000
SF 0. 000 0. 00
109. 90100 0. 000 0. 00
0180 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
31, 680. 00000 0. 000 0.00
0185 622-00825  Modify Building 1. 000 0. 000
LS 0. 000 0. 00
19, 008. 77000 0. 000 0. 00
0190 622-00840 Garage Door (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
97, 971. 32400 0. 000 0. 00
0195 622-00841 Garage Door (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
44, 298. 74900 0. 000 0. 00
0200 622-00842 Garage Door - Fire Rated (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0.00
0205 622-00843 Garage Door - Fire Rated (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2,129. 45700 0. 000 0. 00
0210 622-11170 HVAC 1. 000 0.000
LS 0. 000 0. 00
7,512. 89000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 254,821.26 % 0.00% 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 6
ESTI MATE RUN 06/ 18/ 2019
10: 34: 18

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20437
PCN: 20437-BI D
PRQIECT NHPPO702- 351
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0301 F-08-AQ
0215 202- 00495 Renoval of Portions of Present Structure
0220 202-00500 Renoval of Portions of Present Structure
0225 210-00831 Reset Traffic Signal Head
0230 509-50410 Met al Panel s (New)
0235 601-06150 Concrete (Patching)
0240 613-10000 Wring
0245 622-00840 Garage Door (Furnish Only)
0250 622-00841 Garage Door (Install Only)
0255 622-00842 Garage Door - Fire Rated (Furnish Only)
0260 622-00843 Garage Door - Fire Rated (Install Only)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 500
LS
15, 143. 60100
1. 000
EACH
18, 766. 74800
1. 000
EACH
5, 280. 00000
95. 000
SF
21. 85700
100. 000
SF
109. 90100
0. 500
LS
31, 680. 00000
1. 000
EACH
97, 971. 32400
1. 000
EACH
44, 298. 74900
1. 000
EACH
23, 375. 00000
1. 000
EACH
2,129. 45700
CAT 0301  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

228,299.60 % 0.
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CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20437-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT NHPP0O702- 351 ESTI MATE NG 0002 10: 34: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00002 Field Office (Cass 2) 1. 000 0. 000
EACH 0. 000 0.00
23, 294. 28200 0. 000 0.00
0270 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
748. 23100 0. 000 0.00
CAT 0400  CURRENT AMI $ 24,042.51% 0.00% 0. 00
PRQJECT TOTAL CURRENT AMI $ 1,286,470.30$ 56, 565. 38 $ 58, 065. 38



